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Boeing MSPSP

•Missile System Pre-launch Safety Package (MSPSP)
Vehicle

Draft July 2000
Final Sept 2000

Ground
Draft Aug 2000
Final Oct  2000

•Range Safety System Report (RSSR)
Draft Aug 2000
Final  Oct 2000
FTS Data



LMA MSPSP

•Safety Assessment Report (SAR)
Draft July 2000
Final January 2001
Equivalent to the MSPSP

•Range Safety System Report (RSSR)
Draft August 2000
Final  June 2001
FTS Data



Spacecraft MSPSP

•Missile System Pre-launch Safety Package (MSPSP)
Draft - 12 months prior to schedule launch
Final - 45 days prior to shipment to CCAFS/VAFB

•Critical MSPSP Timelines
Same for EELV, DOD or Commercial Programs

•Delivery MSPSP and Interface document to Safety
Spacecraft Customer
Booster Contractor


